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Sciences, Dept. of Animal Health, Welfare and Nutrition, P.O. Box 
50, DK-8830 Tjele, Denmark. Tel. +45 8999 1350, e-mail: 
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Period Covered:  January 1
st – December 31
 st 2009 
Popular Description of project progress and summary of results (1-2 pages). 
 
The project was initiated at the project kick-off meeting in Denmark, August 30-31
st 2007, where 
all project partners met to discuss the planning of the project in detail. The group comprises about 
20 researchers from 10 research institutes in DK, DE, SE, UK, CH, IT, AU and FR, respectively. 
The project is composed of three work packages, with WP1 and WP2 starting in 2007, while WP3 
is building on the results from WP1 and WP2 and therefore starts later - in 2008. The UK and CH-
partners only participate in WP1 and WP3 while the remaining partners participate in all three 
WP’s. The second project meeting was organised in Austria, December 10-11
th 2007, the third 
project meeting in Denmark, February 18-19
th 2008 (WP2 activities), the forth in France, July 7-9
th 
2008, the fifth in Bologna, December 4.-7
th 2008, the sixth in Sweden, June 29-30
th 2009 and a final 
seventh project meeting is scheduled to take place in Germany, April 8-10
th 2010. 
 
The present annual abstract is a follow-up on the annual abstract covering the period June 1
st –July 
31
st, 2008 and the mid term report covering the period July 1
st 2007 – December 31
st 2008. 
Additional to these reports remarks on milestone and deliverable plans are given. 
 
WP1 Coordination of the project, dissemination and knowledge synthesis 
The preparation of a knowledge synthesis on ‘health and welfare in organic pigs – problem areas 
and future research’ is in its final stage. The organisation of national farmer and advisor workshop – 
or alternative dissemination activities – is organised on the final project meeting. Dissemination 
activities are planned to take place during the summer / autumn 2010.  
 
WP2 Epidemiological study in organic pig herds 
A scientific paper as well as farmer journal papers on risk factors for disease and parasites in 
European organic pig herds is under preparation and is submitted during the summer 2010. 
 
WP3 Development and evaluation of a HACCP based surveillance and management system 
HACCP plans for ‘piglet mortality’, ‘weaning diarrea’ ‘parasites’ and ‘farrowing problems’ are 
developed and are implemented in France, Germany, Austria and Denmark in 32 farms. Data 
collection include: initiating and final problem identification by farmer interview and checklist 
information as well as problem related data collection in the intermediate period. 
HACCP plan evaluation including both a farmer and an advisor part was initiated in the fourth 
quarter of 2009. The Farmer part includes a farmer interview on criteria for including/excluding 
action plans. The data collection of this is at present in its final phase. The advisor part of the 
HACCP plan evaluation is currently being carried out in as much as advisors in the 4 countries are consulted on opinion on the HACCP programs - national 'risk profiles' for 'piglet mortality' are used 
as model for this part of the evaluation. Advisors quantitative and qualitative evaluation of the 
HACCP plans are collected and results will be reported in the final report of the project.  
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